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Port of Corpus Christi Authority Channel Deepening Project; EIS, Section 10/404/103, and 
Section 408 Reviews 
 
I. Summary 
 

The Port of Corpus Christi Authority non-federal Channel Deepening Project (Project), 
sponsored by the Port of Corpus Christi Authority (Project Sponsor), is a “covered project” under 
Title 41 of the Fixing America’s Surface Transportation Act (FAST-41), 42 U.S.C. 
§§ 4370m et seq. The United States Army Corps of Engineers Galveston District (USACE) is the 
lead agency with principal responsibility for an environmental review for the Project under the 
National Environmental Policy Act of 1969 (NEPA), 42 U.S.C. §§ 4321 et seq., which makes 
USACE the NEPA lead agency and the lead agency for FAST-41. 

 
USACE submitted a request to the Executive Director of the Federal Permitting 

Improvement Steering Council (Executive Director) to modify the Project’s permitting timetable 
on the Federal Permitting Dashboard by extending the following completion dates: 

 
 

 Current Completion Date Requested Completion Date 

Notice of Availability (NOA) of 
Final Environmental Impact 
Statement (FEIS) (i.e., the “FEIS 
NOA completion date”) 

February 10, 2023 April 10, 2024 

Environmental Impact Statement - 
Record of Decision (ROD) (i.e., the 
“ROD final completion date”) 

May 17, 2023 July 17, 2024 

Final verification/permit decision 
under Section 10 of the Rivers and 
Harbors Act of 1899 (33 U.S.C. 
§ 403); Section 404 of the Clean 

May 17, 2023 July 17, 2024 
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Water Act (33 U.S.C. § 1344); and 
Section 103 of the Marine Protection, 
Research, and Sanctuaries Act 
(33 U.S.C. § 1413), 
(i.e., the “Section 10/404/103 final 
completion date”) 

Issuance of Decision under Section 
408 (33 U.S.C. § 408) (i.e., the 
“Section 408 final completion date”)  

May 17, 2023 July 17, 2024 

 
USACE seeks these extensions primarily because the Project Sponsor must complete new 

sediment sampling and testing. Secondarily, USACE needs time to review detailed beneficial use 
drawings that the Project Sponsor just recently submitted. For the following reasons, the 
extension request is GRANTED, and the Project permitting timetable will be revised 
accordingly. 
 
II. Legal Standard 
 

A lead agency may modify a permitting timetable only after: (1) consulting with the 
Executive Director regarding the potential modification; (2) reaching agreement on a different 
completion date with the affected cooperating agencies, after consulting with the participating 
agencies, the Executive Director, and the project sponsor; and (3) providing a written justification 
for the modification. 42 U.S.C. §§ 4370m-2(c)(2)(D)(i)(I-III). 

 
If the proposed modification entails extending a final completion date by more than 30 

days beyond the original final completion date, the lead agency additionally must submit a request 
to the Executive Director. The Executive Director then must consult with the project sponsor and 
make a determination on the record, based on consideration of relevant factors, whether to grant 
the modification. 42 U.S.C. § 4370m-2(c)(2)(D)(i)(IV). The “relevant factors” that the Executive 
Director considers include, but are not limited to: 
 

(i) the size and complexity of the covered project; 
(ii) the resources available to each participating agency; 
(iii) the regional or national economic significance of 

the project; 
(iv) the sensitivity of the natural or historic resources 

that may be affected by the project; 
(v) the financing plan for the project; and 
(vi) the extent to which similar projects in geographic 

proximity to the project were recently subject to 
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environmental review or similar procedures under 
State law. 

42 U.S.C. § 4370m-2(c)(2)(B). Executive Director determinations to extend permitting timetables 
by more than 30 days beyond an original final completion date are not subject to judicial review. 
42 U.S.C. § 4370m-2(c)(2)(D)(iv)(I). 
 
III. Background 
 

Sediment Sampling 
 
The Project includes 47 million cubic yards of dredged material that the Project Sponsor 

proposes to place in approximately 1,200 acres of waters of the United States. The Project 
Sponsor has proposed a combination of ocean disposal and beneficial use, which for this 
purpose means environmental, economic, or aesthetic uses. In 2021, the Project Sponsor 
developed a Sampling Analysis Plan, which was approved by USACE and the Environmental 
Protection Agency (EPA), to determine whether the dredged material is suitable for the Project 
Sponsor’s proposed ocean disposal and beneficial uses. In August 2022, the Project Sponsor’s 
consultant collected sediment for sampling in accordance with the Sampling Analysis Plan. 

 
In October 2022, the Project Sponsor notified USACE that several sediment samples 

exceeded the holding times specified in applicable guidance and in the approved Sampling 
Analysis Plan. USACE and EPA will not accept findings from the tests associated with these 
samples as scientifically sound. Accordingly, the Project Sponsor must re-sample and re-test 
these locations. 

 
Detailed Beneficial Use Drawings 
 
On December 8, 2022, the Project Sponsor provided detailed drawings of the proposed 

beneficial use placement sites. USACE is currently reviewing the detailed drawings for both the 
Section 408 and the Section 10/404/103 actions. USACE will not be able to finalize the EIS 
until it has confirmed whether the dredged material placement sites may remain as proposed or 
must be modified based on either the Section 408 or Section 10/404/103 analyses. 

 
Requested Extensions 
 
The current FEIS NOA completion date is February 10, 2023, and the current ROD final 

completion date is May 17, 2023. USACE has indicated it cannot meet these dates due to the 
Project Sponsor having to redo sediment sampling and testing and the fact that the Project 
Sponsor only recently provided detailed drawings of the dredged material placement beneficial 
use areas.  
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After the Project Sponsor’s contractor collects new sediment samples, it will require 
approximately 9 months for the contractor to draft a report and for USACE and EPA to review 
and make a determination on the report. USACE estimates that it will take another 4-6 months 
to integrate the sediment sampling report into the FEIS, coordinate the FEIS internally and with 
cooperating agencies, and publish the NOA. Thus, USACE estimates it will take a total of 13-15 
months from initiation of sediment collection to FEIS NOA issuance. The Project Sponsor 
intends to obtain new samples in January 2023, but there is considerable uncertainty in timing 
for obtaining new sediment samples due to potential issues around weather, sea state, and vessel 
ability.   

 
Based on the Project Sponsor’s intent to collect new sediment by January 16, 2023, 

USACE is requesting that the FEIS NOA completion date be extended to April 10, 2024, and 
the ROD be extended to July 17, 2024. USACE also requests that the Section 10/404/103 and 
Section 408 final completion dates be extended to July 17, 2024, because these decisions are 
dependent on completion of the ROD. Extending the Section 10/404/103 and Section 408 final 
completion dates additionally allows time for USACE to review the detailed beneficial use 
drawings and address concerns, if any, related to the Project Sponsor’s proposed placement sites 
for disposal of dredged material.  

 
USACE consulted with the Project Sponsor per 42 U.S.C. § 4370m-2(c)(2)(D)(i)(I) and 

represents that the Project Sponsor agrees that an extension is needed but does not agree with 
the extent of the date shift that USACE has proposed. 

 
The Executive Director also consulted with the Project Sponsor, as required by 

42 U.S.C. § 4370m-2(c)(2)(D)(i)(IV), and confirmed the Project Sponsor, while concurring in 
the need for an extension, does not entirely agree to the risk-based approach USACE is utilizing 
to determine the length of the extension.  

 
IV. Discussion   
 
 The Executive Director understands that the Project Sponsor must undertake new sediment 
sampling and that USACE is unable to complete the EIS or the Section 10/404/103 and Section 
408 reviews until a new sediment sampling report is prepared and approved. Accordingly, given 
the facts as described above, the Executive Director concludes that extensions of the FEIS NOA 
completion date, ROD final completion date, Section 10/404/103 final completion date, and 
Section 408 final completion date are warranted. 
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V. Determination 
 

For the reasons identified above, USACE’s extension request is GRANTED, and the 
permitting timetable is revised as requested. 

 
 
 
 

  
Christine Harada 
Executive Director 
Federal Permitting Improvement Steering Council 


